COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2016

ESTI MATE SUMVARY 16: 10: 23
CONTI D C19490RA ESTI MATE NO 0001 PROG SPEC YR 2005
PCON: 19490RA- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 37.0 DAYS TIME ALLOW 10/ 26/ 201 FI XED COVPLETI ON DATI
|-70 VAL CHAIN STATI ON | MPROV PERCENT TIME:  20.79 ORI G TIME ALLOW 10/26/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP0702- 337
|-70 VAL CHAI N STATI ON | MPROVENENTS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 07/ 2016 DATE TI ME STARTED 05/ 02/ 2016
7353 S. EAGLE STREET DATE LET 10/ 22/ 2015 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 11/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 24/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,040, 025. 65 PARTI Ol PATI NG $ 133, 690. 40 $ 133, 690. 40
AWARD PRQJECT AMT: $ 4,815, 437.65 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 2.65% TOTAL EARNI NGS 133, 690. 40 133, 690. 40
FUNDS AVAI LABLE: $ 4,906, 335.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 133, 690. 40 133, 690. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,010. 71 -4,010.71
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 129, 679. 69 129, 679. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 129, 679. 69 129, 679. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 129, 679. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO 0001 16: 10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
150, 000. 00000 0. 000 0. 00
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0015 202- 00040 *Removal of Electrical Conduit 190. 000 0. 000
LF 0. 000 0. 00
2. 10000 0. 000 0. 00
0020 202- 00055 *Renoval of Fiber Optic Cable 190. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 202-00090 *Renoval of Delineator 10. 000 0. 000
EACH 8. 000 44. 00
5. 50000 8. 000 44. 00
0030 202-00220 Renoval of Asphalt Mat 742. 000 0. 000
SY 742. 000 11, 872. 00
16. 00000 742. 000 11, 872. 00
0035 202-00250 *Removal of Pavenment Marking 1, 910. 000 0. 000
SF 0. 000 0. 00
1. 90000 0. 000 0. 00
0040 202-00700 *Renoval of Light Standard 15. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0045 202- 00705 *Removal of Light Standard Foundation 15. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0050 202-00720 *Renmoval of Closed Grcuit Canera 2. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0055 202-00810 *Renoval of G ound Sign 3. 000 0. 000
EACH 3. 000 330. 00
110. 00000 3. 000 330. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 202-00815 *Renoval of Sign (Special) 8. 000 0. 000
EACH 1. 000 260. 00
260. 00000 1. 000 260. 00
0065 202-00827 *Renoval of Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0070 202-01130 *Renoval of Quardrail Type 3 1, 587. 500 0. 000
LF 1, 568. 000 7, 840. 00
5. 00000 1, 568. 000 7, 840. 00
0075 202-05026  Sawi ng Asphalt Material (6 |nch) 1, 600. 000 0. 000
LF 1, 585. 000 3,328.50
2.10000 1, 585. 000 3,328.50
0080 203-00010 Uncl assi fied Excavation (Conplete In Place) 337. 000 0. 000
CY 0. 000 0. 00
78. 00000 0. 000 0. 00
0085 203-00100 Mick Excavation 100. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
0090 203-01140 Rol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
94. 00000 0. 000 0. 00
0095 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0100 203-01510 Backhoe 30. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 203-01582 Truck (Dunp) 30. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0001 16: 10: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 4. 500 1,170. 00
260. 00000 4. 500 1,170. 00
0125 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0130 206- 00000 *Structure Excavation 130. 000 0. 000
CY 0. 000 0. 00
28. 00000 0. 000 0. 00
0135 206- 00065 Structure Backfill (FlowFill) 550. 000 0. 000
CY 0. 000 0. 00
160. 00000 0. 000 0. 00
0140 206-00100 Structure Backfill (O ass 1) 56. 000 0. 000
CY 0. 000 0. 00
69. 00000 0. 000 0. 00
0145 208-00002 *Erosion Log Type 1 (12 Inch) 350. 000 0. 000
LF 262. 000 995. 60
3.80000 262. 000 995. 60
0150 208-00035  *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0155 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0. 00
0160 208-00050 *StormDrain Inlet Protection 6. 000 0. 000
EACH 3. 000 1, 020. 00
340. 00000 3. 000 1, 020. 00
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00103 Renoval and Di sposal of Sedinent (Labor) 24. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval ) 300. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0180 208- 00206 Erosi on Control Supervisor 39. 000 0. 000
DAY 8. 000 352. 00
44. 00000 8. 000 352. 00
0185 210- 00056 *Reset Wility Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0190 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0195 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
960. 00000 0. 000 0. 00
0205 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0210 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 420. 000 0. 000
d ass
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0220 304- 06000 Aggregate Base Course (Cl ass 6) 1, 892. 000 0. 000
TON 0. 000 0. 00
37. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304- 07000 Aggregate Base Course (C ass 7) 190. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0230 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0235 403-34701  *Hot M x Asphalt (Gading SX) (75) 1, 050. 000 0. 000
TON 0. 000 0. 00
79. 00000 0. 000 0. 00
0240 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 63. 000 0. 000
TON 0. 000 0. 00
680. 00000 0. 000 0. 00
0245 411-10255 *Emul si fied Asphalt (Sl ow Setting) 545. 000 0. 000
GAL 0. 000 0. 00
7.50000 0. 000 0. 00
0250 503-00024 *Drilled Caisson (24 Inch) 216. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0255 506-00209 Riprap (9 Inch) 19. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0260 601-01000 Concrete Class B 40. 000 0. 000
CY 0. 000 0. 00
360. 00000 0. 000 0. 00
0265 604-25010 Vane Grate Inlet (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0270 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 600. 00000 0. 000 0. 00
0275 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 604-39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
33, 300. 00000 0. 000 0.00
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 587. 500 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0290 609-21010 Curb and CGutter Type 2 (Section |-B) 1, 568. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0295 612-00001  *Delineator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0300 612-00003  *Delineator (Type II1) 4.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0305 613- 00306 *3 Inch Electrical Conduit (Bored) 555. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0310 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0315 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 385. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0320 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 875. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0325 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 1, 420. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0330 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 225. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 613-03491 *Electrical Conduit (Plastic)(Miltiduct) 190. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0340 613-04130 *1-1/2 Inch El ectrical Conduit (Liquidtight Flexible 160. 000 0. 000
Met al )
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0345 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0350 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
138, 800. 00000 0. 000 0. 00
0355 613-13030 *Lumi nai re (LED) (12000 Lunens) 41. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0360 613-13034 *Lumi nai re (LED) (15000 Lunens) 41. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0365 613-34303 *Light Standard Metal (30 Foot) (2 Arm) (Spec) 41. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0370 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0375 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
12, 200. 00000 0. 000 0. 00
0380 614-00011 *Sign Panel (dass I) 29. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0385 614-00012 *Sign Panel (Oass I1) 276. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO. 0001 16:10: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0395 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0400 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0405 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 7,500. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0410 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0415 614-87320 *Cl osed Crcuit Television 4. 000 0. 000
EACH 0. 000 0. 00
4, 900. 00000 0. 000 0. 00
0420 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 190. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0425 614- 87690 *Et hernet Switch 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0430 622-00350 Trash Receptacl e 18. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0435 624-24018 18 I nch Drainage Pipe (O ass 4) 33. 000 0. 000
LF 0. 000 0. 00
380. 00000 0. 000 0. 00
0440 624- 44018 18 Inch Equival ent Drainage Pipe Elliptical (O ass 4) 118. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 404 40, 400. 00
100, 000. 00000 0. 404 40, 400. 00
0450 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
500, 000. 00000 0. 000 0. 00
0455 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 167 3,490. 30
20, 900. 00000 0. 167 3,490. 30
0460 627-00005 *Epoxy Pavement Mar ki ng 27.000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0465 627-00025 *4 1 nch Pavenent Marking Tape (Renovabl e) 5, 790. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0470 630- 00000 *Fl aggi ng 2,400. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0475 630- 00007 *Traffic Control Inspection 60. 000 0. 000
DAY 6. 000 3,720.00
620. 00000 6. 000 3,720.00
0480 630-00012 *Traffic Control Managenent 150. 000 0. 000
DAY 4. 000 3,320. 00
830. 00000 4. 000 3,320. 00
0485 630-80002 *Fl ashi ng Beacon (Sol ar) 10. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0495 630- 80341 *Construction Traffic Sign (Panel Size A) 88. 000 0. 000
EACH 4. 000 84. 00
21. 00000 4. 000 84. 00



CONTI D C19490RA COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP0702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 11.500 241.50
21. 00000 11. 500 241.50
0505 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 0. 000
EACH 1. 000 21.00
21. 00000 1. 000 21.00
0510 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 10. 50
21. 00000 0. 500 10. 50
0515 630- 80359 *Portabl e Message Sign Panel 450. 000 0. 000
DAY 25. 000 525. 00
21. 00000 25. 000 525. 00
0520 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0525 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0530 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0535 630-80370 Concrete Barrier (Tenporary) 4, 000. 000 0. 000
LF 876. 000 21, 024. 00
24. 00000 876. 000 21, 024. 00
0540 630-80380 *Traffic Cone 200. 000 0. 000
EACH 40. 000 220. 00
5. 50000 40. 000 220. 00
0545 630- 85011 *] npact Attenuator (Tenporary) 350. 000 0. 000
DAY 4.500 72.00
16. 00000 4. 500 72.00
0550 700- 70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQIECT: NHPP0702- 337 ESTI MATE NO 0001 16: 10: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 700- 70011 F/ A Partnering 1, 400. 000 0. 000
FA 1, 400. 000 1, 400. 00
1. 00000 1, 400. 000 1, 400. 00
0560 700-70012 F/ A Asphalt Pavenent |ncentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70100 F/ A Rel ocate 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NOO0300

0590 206-00000

0595 206-00100

0600 206-00200

0605 206-00360

STRUCTURES

*Structure Excavation

*Structure Backfill (dass 1)

Structure Backfill (dass 2)

*Mechani cal Rei nforcenent of Soil

CAT 0200 CURRENT AMI $ 3,213,036.50 %
6,679. 000 0. 000
CcY 0. 000
28. 00000 0. 000
5,675. 000 0. 000
CcY 0. 000
69. 00000 0. 000
159. 000 0. 000
CcY 0. 000
27.00000 0. 000
4,771. 000 0. 000
CcY 0. 000

24. 00000 0. 000

101, 740.40 $ 101, 740. 40

0.00

0. 00
0.00

0. 00
0. 00

0. 00
0. 00

0.00



CONTI D C19490RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQIECT: NHPP0702- 337 ESTI MATE NO 0001 16: 10: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0610 206- 00505 *Filter Material (Special) 547. 000 0. 000
CY 0. 000 0. 00
93. 00000 0. 000 0. 00
0615 206-01750 *Shor i ng 1. 000 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0620 420- 00000 *Geonenbr ane 3, 448. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0625 503-00036 *Drilled Caisson (36 Inch) 182. 000 0. 000
LF 0. 000 0. 00
730. 00000 0. 000 0. 00
0630 504-04410 *Bl ock Faci ng 14, 777. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0635 601- 03050 *Concrete Cass D (Wall) 125. 000 0. 000
CY 0. 000 0. 00
990. 00000 0. 000 0. 00
0640 601-21010 *Precast Concrete Unit 107. 000 0. 000
CY 0. 000 0. 00
550. 00000 0. 000 0. 00
0645 601- 40400 Structural Concrete Stain 138. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0650 602- 00020 Rei nforcing Steel (Epoxy Coated) 16, 620. 000 0. 000
LB 0. 000 0. 00
0. 55000 0. 000 0. 00
0655 605- 00060 *6 Inch Perforated Pipe Underdrain 1, 567. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0660 605- 84000 *Subsurface Drain Qutlet 437. 000 0. 000
LF 0. 000 0. 00
0. 95000 0. 000 0. 00
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PCN: 19490RA- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPPO702- 337 ESTI MATE NO 0001 16:10: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0665 613-01200 *2 Inch BElectrical Conduit (Plastic) 392. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0670 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 406. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0675 622-20100 *Precast Col ored Concrete Cap 1, 674. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,795,039.15$% 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620-00002 Field Ofice (Qass 2) 1. 000 0. 000
EACH 1. 000 31, 200. 00
31, 200. 00000 1. 000 31, 200. 00
0685 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0690 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00

CAT 0400 CURRENT AMI  $ 31, 950. 00 $

31,950.00 % 31, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 040, 025.65 $

133,690.40 $ 133, 690. 40



